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Olmsted

Bottom Line Up Front

 Current Schedule:  Ahead of Schedule
 2018 (Project Operational)  
 2022 (Project Complete) 

 Current Cost:  Under Budget
 TEP ($330M+) – Total Estimated Price (updated monthly)
 TPCS ($153M) – Total Project Cost Summary  (reflects FY17 update)

 Keys:
1. Receiving efficient funding (annual capability) has allowed the PDT 

to effectively plan and execute our annual work plan.
2. Advantageous river conditions have allowed the work to expand 

beyond the contractual low water season (15 Jun – 30 Nov).
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Olmsted Project Overview - Status
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Operations Facilities
•Award 2 Feb 2017 (A)  

•Amount $10.3M

•Direct Steel (WOSB)

Navigable Pass
•All Paving Blocks set/complete

•NP Shells (thru No. 10) set/complete

•PB Lifting Frame Disassembled & Scrapped

•NP Lifting Frame (1 of 2) D & S

•NP-11 scheduled for early LWS 17  

•NP-12A (last shell) is LWS 17 identified stretch goal

Tainter Gates
•TG-1, TG-2, TG-3 and TG-4 erected

•TG-5 delivery accelerated to HWS 17 

•Service Bridge Nos. 5 & 6 precast in-progress

•TW-1A, TW-1B precast in-progress

Left Boat Abutment
•Cofferdam complete

•Tremie Rebar Mat complete

•Bracing complete

•Unwatering scheduled LWS 2017

Wicket Lifter

Barge (MDC) Crane (LRL)

Award     29 Jul 2016 (A)      02 Sep 2016 (A)

Amount   $8.4M $4.2M

River Dikes
Dike #4 complete

Task Order No. 2 (Dike #1, #2, 

& #3) issued 14 Feb 2017 (A)
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2017 High Water Season Images
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TG No. 4 Direct Connect Hydraulic Cylinders

River Dike No. 4

Installation of Service Bridge Nos. 3 & 4

TW-1A/1B TG Control Cabinet
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2017 Plan-to-Complete
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Major Activity Schedule

Olmsted Project 

Time and Cost Scorecard – Dec 2016

7

Expenditures (thru Dec)
Planned (BCWS)           $2.146B

Earned (BCWP)           $2.493B

Actual (ACWP)           $2.312B

BCWP:  Reports the value (based on % complete) of the work 

performed to  date. 

Target:

Actual as compared to Planned:  ( <1% = Green) (>1%and <3% = 

Yellow) and (>3% = Red)

Schedule (thru Dec)
(PACR)/(Current)

Project Complete April 2026/Mar 2022

Dam Operational Oct 2022/Oct 2018

Measures: Planned project completion and Dam contract operational

dates

Target:

Green:  Current = PACR-12 months 

Yellow:  Current = PACR-11 months to PACR-7 months

Red:  Current = PACR-6 months to after PACR date

Budget (thru Dec)
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Olmsted Project TEP Trend
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12 Month Cost Trends
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Olmsted Locks and Dam

Super Gantry Crane
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Discussion

Army Strong

Building Strong

Finishing Strong
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Olmsted Locks and Dam

Super Gantry Crane


